SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 7:34AM

Contract No.:  04-0120F4

Diary #: 890 Const Calendar Day: 424 Date: 02-Aug-2013 Friday
Inspector Name: Bruce, Matt Title: Transportation Engineer
Inspection Type: Continuous

Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:

Reviewer:  Wilcox, Jason Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60
Precipitation 0.00"

12PM 60-70 4PM 60 -70
Condition Partly cloudy

Working Day [ ] If no, explain:

Di ary: Dispute
Work description.
- Checked the work of a Bleyco foreman named Keith to adjust the WPP6 light pole for plumb. The light =
pole was adjusted and is out of plumb in the North direction 9mm and West 18mm. The calculated vector
is 20mm which is within the tolerance of 75mm. Notified Bill O'Sullivan, Bill Shedd, and Sam Patel that the
light pole was erected in acceptance for plumb. Marked the centerline in two directions of the remaining
light poles on the SAS to check for plumb.
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.
- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) Secondary Control GPS Static
survey in San Francisco along the Embarcadero. Also continued to preplan the logistics of the survey
including acquiring an aerial scanning drone to capture the top portions of the 5 SFOBB towers and upper
cable section.
CCO-327 Bid Item: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Work description. 001 O-FIS-ELS.327 —~
- Assisted Harris Salinas, SDI, Conco, and IPMC with hoisting reinforcement, ducts, formwork materials,
and machining equipment up to the work area for the S1/S2 Shear Key retrofit using the Terex RT160
crane. Installed the North and South exterior side plates with Nelson studs. It should be noted that the top
row of Nelson studs was cut again due to the rebar conjestion near the B2 and B4 anchor rod bearing
plates.
The surveyors spent the whole day preparing for the E2 Shear Key Retrofit elevator support layout. ABF
Mechanics were seen intermittently working on the concrete water cooling system pipes to the water
source. Aaron and Ethan Kent worked 12hrs to provide support for IPMC machinists. It should be noted
that more transverse and longitudinal shims were shipped to the E2 foundation.
CCO0-330 Bid Iltem: 001 0-PTS-ELS.330 Pier E2 Post Tensioning
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 890  Date: 02-Aug-2013  Friday
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Ron Bergen 8.00 2.00 0.00 10.00 D
Diary: Dispute
Work description. 001  O-PTS-ELS.330 =
- Assisted Harris Salinas ironworkers with installation of all Vertical and the Bottom Longitudinal duct
placement, shrink wrap, and spiral reinforcement on the West side of the S2 Shear Key.

Attachment

GPS unit collecting data during in the Embarcadero area of San Nearly completed roadway of the Eastbound YBITS bridge, looking
Francisco. west for the upcoming Mobile scanner control points/targets.
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